

**LaPorte County Habitat for Humanity
2010 Proposed Build Schedule
DRAFT**

	3/20	3/27	4/3	4/10	4/17	4/24	5/1	5/8	5/15	5/22	5/29	6/5	6/12	6/19	6/26	7/3	7/10	7/17	7/24	7/31	8/7	8/14	8/21	8/28	9/4	9/11	9/18	9/25	10/2	10/9	10/16	10/23	10/30	11/6	11/13	11/20	11/27	12/4	12/11	12/18										
House 1																																																		
Site Prep	█	█																																																
Build			█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█			
Follow Up											█						█																																	
Dedication																																																		
Closing																																																		
House 2																																																		
Site Prep																																																		
Build																																																		
Follow Up																																																		
Dedication																																																		
Closing																																																		
House 3																																																		
Site Prep																																																		
Build																																																		
Follow Up																																																		
Dedication																																																		
Closing																																																		
House 4																																																		
Site Prep																																																		
Build																																																		
Follow Up																																																		
Dedication																																																		
Closing																																																		
Holiday																																																		